



Canyon Del Rey Segment 1 Construction Contract

TAMC Board – March 27, 2024



FORTAG Canyon Del Rey (CDR) Segment 1




Bid Results- Canyon Del Rey Segment 1

• Engineer's Estimate	\$12,296,500.00
<hr/>	
• Granite Rock Company	\$17,994,607.40
• Precision Grade	\$18,572,725.29
• Monterey Peninsula Engineering	\$19,268,434.09
• Granite Construction	\$20,862,529.00


Project Funding

Contract Items	Amounts
Granite Rock bid	\$17,994,608
Contingency	\$2,700,000
Total contract award	\$20,694,608

Fund Sources	Amounts
State Active Transportation Program	\$9,181,000
Measure X - FORTAG	\$1,016,000
Measure X – FORTAG (new)	\$10,497,608
Total funding	\$20,694,608



Project Timeline



Board Action Today

1. **APPROVE** the project plans, Notice to Bidders and Special Provisions;
2. **APPROVE** and **AUTHORIZE** the Executive Director to execute a contract with Granite Rock Company in an amount not to exceed \$17,994,608, with an anticipated completion date of May 2026, for construction of the Canyon Del Rey segment of the Fort Ord Regional Trail and Greenway (FORTAG) project, subject to
 - a. Approval by Agency Counsel, the Independent Office of Audits and Investigations, and the Office of Civil Rights; and
 - b. Clearance of any protests related to the bid;
3. **APPROVE** the use of State and Measure X funds budgeted for this project in an amount not to exceed \$17,994,608, and \$2,700,000 in contingency funds for unforeseen circumstances; and
4. **AUTHORIZE** the Executive Director to take such other further actions as may be necessary to fulfill the intent of the contract, including approvals of future modifications or amendments that do not significantly alter the scope of work, or change the approved contract amount or term.



Thank you!

Project Website:

www.fortag-canyondelrey.com

